LOFTHUS PROJECT		DAYS >																						
ACTIVITY	DONE BY	START	END	1	2	3 4	- 5	6	7	8	9 10	11	12	13	14 1	5 1	6 17	18	19	20	21	22 2	3 24	25
Meeting with Lofthus	Everybody	1	1																					
Taking pictures for webpage	Photographer	2	2																					
Collecting information for web content	Text editor	3	3																					
Creating text content for webpage	Text editor	3	4																					
Collecting copywrite information	Copywriter	3	3																					
Copywriting	Copywriter	3	4																					
	Web Designer/FE developer	3	7																					
Meeting with Lofthus for presenting templates	Web Designer/FE developer	8	8																					
Html	FE Developer	9	11																					
Css / javascript	FE Developer	12	14																					
Adding contend to pages	Web Designer/FE developer	14	17																					
Presenting beta version	Web Designer/FE developer	18	18																					
Test phase	FE Developer	20	22																					
Fixing bugs	FE Developer	22	23																					
Test again	FE Developer	23	24																					
Product delivery	Web Designer/FE developer	25	25																					
publishing	FE Developer	25	25																					